

■ Detailed Documentation – E-Signature Project Sidebar & Modules

Phase 1

Step	Task	Est. Time
1	Signup Forms – Create new account, Email verification, Mobile OTP verification	1 Day
2	Dashboard – Sidebar navigation, User Profile section	2 Days
3	Document Upload – Upload, store, and manage documents	3 Days
4	E-Signature Module – Sign documents with audit trail	4 Days

Phase 2

Step	Task	Est. Time
1	Admin Panel – Manage users and documents	3 Days
2	Integration – API integration with third-party services	5 Days
3	Security – Encryption, role-based access	3 Days
4	Testing & QA – Functional and security testing	4 Days

■■■ Resource Requirement

Role	Responsibility
1 Full Stack Developer	Frontend + API Implementation
1 Laravel Developer	API + Database Creation
1 QA	Testing & Quality Assurance

■ Time Summary

Phase	Estimated Days
Phase 1	10 Days
Phase 2	15 Days
Total (Laravel)	25 Days
Total (Python)	45 Days